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Z.1 Introduction 
Design activity, particularly at the early stages of a project, is recognised as being 
dynamic, highly iterative and non-linear. However, under the rigours and pressures 
of the contemporary project environment, designers are being urged to undertake 
early design activity in a far more programmable, and thus manageable, fashion. 
Within this environment iterative, or cyclic, design progression is often criticised, 
with the concept of ‘going round in circles’ being one that is generally discouraged 
(Hickling 1982). However, design is a learning activity and, owing to the 
complexity of contemporary building projects, it is often only by moving ahead to 
improve knowledge of the problem, before taking a step back to re-address a 
problem with improved understanding, that the design process can progress 
(Lawson 1980). This is possibly the most commonly recognised type of iterative 
design progression among design researchers and practitioners. However, there are 
many other types of iterative design progression that are common to early stage 
design activity. For the last two years the MDP (Mapping the Design Process 
during the conceptual phase of building projects) research project has endeavoured 
to improve understanding of conceptual design activity. It as been undertaken at 
the Department of Architecture, University of Cambridge, in close collaboration 
with Loughborough University and a number of construction industry firms. The 
research team has gathered empirical evidence which suggests that, although every 
design project is unique, there are commonalties within the iterative structure of 
periods of design progression across projects. This paper describes briefly the 
genesis of a framework for conceptual design before describing the results from 
two of the seven design teams studied to track design progression. The maps of 
design activity are then discussed and analysed to unravel and reveal the iterative 
trends within conceptual design progression. 
 
  
A literature survey, encompassing upward of 200 texts starting with the early 
design methods literature that lead to the formation of the Design Research Society 
in the mid-1960s, provided a wide and far-reaching outline of the pre-existing 
knowledge of design. This, along with reviews of process models both within and 
beyond construction (Macmillan et al., 1999a), interviews with designers about 
case histories, and observations of workshops where interdisciplinary teams of 
designers were observed during the concept phase of a design project, enabled a 
preliminary framework for concept design to be devised (Macmillan et al., 2000). 
This comprised: i) a standard framework describing five design phases that are 
generic from one project to the next; and ii) at the lowest level, a structured set of 
12 generic design activities in which project specific tasks, knowledge, and data 
could be stored. The framework was developed to be flexible and adaptable, to 
accommodate different types of project, client, and design environment, while still 
offering a structure to which project specific sub-models can be connected.  
 
This framework was utilised subsequently as a means of tracking the conceptual 
design progression of seven individual interdisciplinary teams. Six of the teams 
were monitored over the course of two ‘Designing together’ workshops (Austin et 
al., 1999 and 2000; Steele et al., 1999). The first involved designers from a single 
multi-disciplinary organisation collaborating in the research; the second involved 
designers from each of the MDP project's industrial collaborators. 
 
 
 
 
 
 
 
 
 
 
 
 
Figure Z.1 Reinterpreted conceptual design framework model 
The design exercise within the two-day workshop involved the design of a window 
façade system for the re-cladding of 1960's office buildings.  
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Upon analysing the patterns of design progression of the workshop teams it 
became apparent that iterations across the activities and phases of the design 
processes that were recorded during the workshops fitted within a higher level of 
iteration representing the entire conceptual design phase. In light of this finding the 
preliminary design framework model was developed into a more realistic 
representation of the conceptual design phase (figure Z.1). 
The seventh and final team was tracked over the course of a conceptual design 
workshop on a live project in industry. This workshop, which aimed at developing 
a concept proposal for an airport terminal, also allowed a preliminary web-based 
design support system to be trialled; details of this component of the research are 
provided elsewhere (Steele et al., 2000). Two of the seven patterns of design 
progression that were produced are illustrated and discussed in the remainder of 
this paper. 
 
Z.2 Patterns of Design Progression 
Traditionally, models of the design process comprise sets of stages, phases or 
activities that are followed linearly during design activity; an example of which is 
the RIBA Plan of Work for Design Team Operation (1969), which, although 
developed some 30 years ago, remains the most widely referenced model of 
building design. Typically, this type of model appears to imply that the 
components of design are of broadly equal duration and importance.  
 
However, when the conceptual design framework is used to track the design 
progression of interdisciplinary teams in practice, a more complex set of 
relationships between activities emerges. The two maps of design progression, 
which are discussed in the following section, provide insights into the nature of 
interdisciplinary conceptual design activity. Additionally, a number of trends have 
become apparent which suggest that, although the patterns of design progression 
are unique to particular teams within particular working environments, elements of 
design activity, and the reasoning behind them, are ubiquitous. 
Z.2.1 Experimental workshop team 
Although a linear sequence of phases was pre-defined by this experimental 
workshop team it became apparent that the design actually progressed linearly but 
in a number of iterative bursts. Two iterations were performed to establish 
requirements while developing a design strategy, after which a period of concept 
generation and transformation took place. Two further iterations were undertaken 
to arrive at the final proposal - one to generate and choose the primary concept and 
another, to conceive and crystallise sub-elements of the proposal. The team 
members collaborated successfully throughout the exercise with little, if any, 
confrontation between members. 
  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Figure Z.2 Pattern of progression of Experimental-workshop team. 
Z.2.2 Live-workshop team 
Initially the team addressed a number of activities in parallel, that focused on 
achieving the phase objective of interpreting the client’s need. This was followed 
by a brief exploratory step to generate concepts before stepping back to resume a 
fairly linear progression. The pattern of progression portrays an iterative spike mid 
way through the design activity. This was a needless iteration that occurred as a 
result of an oversight on the part of an individual. Thus, the design time spent 
performing this iteration could well have been avoided. The design team comprised 
individuals that had worked together previously on projects of this type for the 
same client. Consequently, there was a good team dynamic from the outset and no 
real confrontation between members. 
 
 
Z.3 Trends within the patterns of progression 
The two patterns of design progression that have been described and illustrated are, 
like the other maps produced, unique in that the same holistic pattern is never 
repeated. However, in analysing sections of design progression it is apparent that 
there are certain generic sub-patterns of design activity. 
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Figure Z.3 Pattern of progression of live-workshop team 
Z.3.1 Series and Parallel Progression 
In analysing figures Z.2 and Z.3 it appears as if steps between activities mean 
exactly that - that each of the activities are considered in isolation of the others for 
that period of design time. It may be more beneficial for the design team to think of 
activities as objectives that it must strive to reach (ways of thinking to reach an 
objective), rather than as steps that can be made in sequence if certain tasks are 
performed at each step. Of course, if this idea is applied, exactly what each 
member cogitates becomes irrelevant as long as the focus of their individual 
thinking aims at achieving the activity objective – their thought processes will be 
very different but their objective in thinking is synchronised. Thus, depending on 
the manner in which the steps were taken (two types are identified in figure Z.4) it 
is suggested that the team are focusing on a different level of objective, i.e. they are 
working toward the phase, rather than the activity, objective – in effect, different 
periods of design time are spent focusing on different levels of the framework. 
 
Figure Z.4 illustrates two very different types of iteration. Instead of regarding all 
steps between activities in the same manner it may be valuable to differentiate 
between these periods in terms of parallel thinking (1) and series thinking (2) 
periods. Assuming this is the case then figure Z.4(a) could be better represented as 
figure Z.4(b). The patterns of design progression can be misinterpreted if it is 
assumed that taking a step forward automatically means that the last activity has 
been completed and is no longer being considered. Although this does occur during 
series progression it is not always the case. However, it is important to recognise 
that the dominant form of design progression was observed to be steps forward 
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sequentially (series progression), followed by a leap back over several activities 
before entering series progression again. 
 
 
 
 
 
 
Figure Z.4 Differentiating between parallel and series focus 
Z.3.2 Speculative Progression: Stumbling Vs Exploration 
Typically, if there is a large jump forward over a number of activities (e.g. 2 – 7) it 
is followed by a similarly large step back (7 – 2, 7 – 3). This type of sporadic 
leaping can been described as speculative progression and is driven by speculative 
thinking (figure Z.5). This type of progression, which is common in the patterns of 
design progression, suggests that either: i) the team members have progressed 
hastily and, upon realising that they did not do enough background investigation to 
achieve the objective, are forced to step back to the original activity; or ii) the step 
was taken, for example, to attempt a solution to improve problem definition before 
stepping back to address the earlier activity with improved knowledge.  
 
If the latter is the case, then it is assumed that the problem must be ill-defined and 
as a result, there is some underlying rationale behind the sporadic stepping between 
activities. If the former is the case the latter will occur, to some extent, by default. 
However, this represents a stumbling progression in design terms and it could be 
described as neither effective nor efficient design behaviour – it is purely a 
symptom of having designers who do not understand fully the high level design 
phases and activities. 
 
 
 
 
 
 
Figure Z.5 Speculative design progression 
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Z.3.3 Iterative Steps 
When progression has been made either using series or parallel thinking, a large 
backward step over a number of activities is typically followed by some further 
series or parallel thinking/progression. It was common to see this pattern of 
iteration repeat until an appropriate design was generated (see figure Z.2). 
 
When this iterative design progression occurred it was apparent that, in all cases, 
the gradients of the iteration were different to the gradients of the first occurrence 
of design activity. Although it might be expected that the iteration would always be 
steeper than the first occurrence of design progression (as some learning should 
have occurred) this was not the case. Generally, when a team progressed rapidly 
through a series of activities, any iteration tended to take longer to perform than the 
first occurrence i.e. a reduced gradient was apparent. This type of progression, be it 
series or parallel activity focused, tended to lead to a lack of certainty in proposals 
and increased the possibility of oversights. Conversely, when a team progressed 
slowly through a number of activities, any iteration through those activities tended 
to be undertaken more quickly, i.e. an increased gradient was apparent. In outlining 
the differences between the types of iteration it must be noted that no data has been 
gathered to suggest that one is more beneficial then the other. Furthermore, 
excluding the case of parallel lines, it is impossible for the gradients to be anything 
but flatter or steeper than the first progression. However, this latter type of iteration 
could be deemed more beneficial for team members as it provides short periods of 
reflection on design activity thus improving their understanding of solution and 
problem as they progress (see Schon (1983) for details of this concept of 
‘reflection-in-action’).  
 
Z.4 Effects of problem definition on patterns of 
design progression 
Problems can be categorised in terms of their level of definition or degree of 
complexity. Rittel and Webber (1973) have described this as the ‘wickedness’ of 
the problem. Ill-defined, or wicked, problems require, typically, exploratory 
(speculative) design progression and large amounts of iteration in order to be 
solved. Conversely, well-defined problems, typically, require far less iteration 
(although it is still a very necessary component of the design activity) and 
speculation in order for a suitable proposal to be developed. The difference 
between the types of iteration that are performed to solve these types of problem 
rests in the size of the ‘leaps’ between activities. The previous section has 
identified differing types of design progression that characterise periods of 
conceptual design activity. At times, step progression from one activity to the next 
does not necessarily mean that the team will stop performing the latter activity, it 
may mean the team merely bring another activity into consideration in parallel with 
any number of the prior activities. 
  
Z.4.1 Iteration Bandwidth 
If the activities being performed in parallel over a period of time are recognised as 
such (figure Z.4) a band can be drawn across the conceptual design phase which 
describes the activities that are under consideration over any given period of time. 
This is described as the ‘iteration bandwidth’.  
 
 
 
 
 
Figure Z.6 The concept of the evolving bandwidth – based on the design activity of 
the live workshop team 
Depending on the manner in which a team progresses and, more importantly, 
iterates the width of this band may not remain constant but instead narrow and 
widen as the design activity progresses. If the analogy of a concertina is used, 
expanding and contracting over a period of time, it may be simpler to envisage the 
evolving band enveloping more or fewer activities as the team progresses. If this is 
related to the previous discussions on reasons for iteration it is apparent that the 
narrower the bandwidth becomes the fewer the number of activities that are 
enveloped, and thus addressed or considered, in parallel (vertical (1) dimension in 
figure Z.6) over a given period of time. Additionally, the horizontal dimension (2) 
at any point on the pattern of progression relates to the period of time over which a 
single activity or phase is considered (sporadically of constantly). 
 
 
 
 
 
 
 
 
 
Figure Z.7 A reducing bandwidth (notional) resulting from improving understanding 
of the problem type – moving towards being well defined. 
 
(1) 
(2) 
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Given a working environment where a team has worked together previously on a 
similar project, and will do so again, it is fair to assume that knowledge of the 
problem will evolve, thus reducing its complexity. The members of the live-design 
team verified this notion during a post-design discussion by stating that; “This is an 
airport and we are all airport people and we kinda know where we are going…this 
is why the map [pattern of progression] is so smooth”. Thus, it is not unreasonable 
to suggest that teams that have worked together previously on a certain type of 
project for a certain type of client, could fine-tune their design progression around 
characteristic iterations. This, in theory, could allow the bandwidth to be tightened 
over the course of a number of projects (figure Z.7), thus removing any wasteful 
iteration from future design activity. 
Z.4.2 Applying the Iteration Bandwidth Concept in Design 
Management 
Our study to date has focused on the observation of design teams and the 
description of their processes. However, it may be possible to apply the findings 
more prescriptively to help designers become more reflective on their design 
progression and, potentially, to work more effectively. It is to be expected that 
teams addressing ill-defined problems would need to progress far more 
speculatively with large amounts of iteration (wide horizontal bandwidth 
dimension), addressing large numbers of activities in parallel (wide vertical 
bandwidth dimension), while those addressing fairly well-defined problems would 
expect to exhibit a narrower vertical bandwidth dimension, though not necessarily 
a narrower horizontal dimension. It may be possible to look at a design team, their 
experience on a particular project type, in a particular working environment and set 
expected (characteristic) iteration bandwidth dimensions. If a design manager were 
to monitor the design team based on the characteristic iteration bandwidth it would 
be possible to identify when the team step outside of it. Reasoning for the 
uncharacteristic step could be sought and then fed forward into the next project 
process of that type. 
 
This concept is based around attempts to manage conceptual design by 
encouraging iteration within prescribed boundaries based on descriptions of 
previous design activity. In effect, bandwidth could be a mechanism that allows the 
iterative loops to be revised and reviewed over a number of projects, with the loops 
designating the appropriate expected bandwidth based around the model of 
conceptual design (shown previously in figure Z.1). 
 
Z.5 Concluding remarks 
The Mapping the Design Process project has provided an opportunity to monitor 
the design activities followed by interdisciplinary teams of designers during the 
concept phase of building projects. We have devised a simple graphical means of 
  
recording and displaying the pattern of progression through the activities that the 
teams followed. We have also used this to study and analyse these patterns in terms 
of the gradients and bandwidths of iterative working.  
 
It seems highly appropriate that graphical methods are being used to study design, 
since design is often a visually-based process. And indeed, the designers who have 
participated in the project do seem interested in these patterns, which they can 
readily assimilate. These ideas about iteration, bandwidth and gradient might be 
passed back to designers to encourage them to reflect on their own processes, and 
help design teams manage their own teamwork processes more effectively. 
 
The notions of phases and activities of conceptual design have been embodied in a 
prototype web-based interactive system that can be run over the internet. This was 
tested in workshop seven. This support tool for conceptual design focuses on the 
gates between the various activities, and provides a database for recording design 
decisions taken during each of the phases. It also contains Team Thinking Tools, 
should designers need help to broaden the solution space by generating more 
concepts, set priorities, or choose between competing alternatives. Its development 
and testing has been reported elsewhere (Steele et al, 2000) and one of the 
industrial collaborators is proposing to develop it further as part of their in-house 
management of design.  
 
Finally, only seven design teams have been monitored and, in every case, in 
workshops. Six teams were working on artificially defined problems in a training 
workshop. In the seventh case, the team worked on a live project, but again during 
a short workshop. We believe that the patterns we have identified are of 
considerable interest, but we have insufficient data to draw robust and generally 
applicable conclusions. 
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